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National program design
• The Ethiopian Institute of Agricultural Research coordinates the project 
in collaboration with regional (sub-national) research institutes and 
Urban agriculture office of Addis Ababa   
• Five regions are selected for implementation of the project.
• A total of 22 districts 
• 6 districts in Oromia, 5 districts in each of Amhara and SNNPR, 4 
districts in Tigray and 2 districts in Peri-urban Addis Ababa
• 63 villages through out the country (three districts in Tigray have only 
two villages while all other districts have three villages)  
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2015 Activities and Achievements 
• Site selection for implementation of the project 
• MOU prepared and signed with the sub-nationals 
• Ethiopian Innovation platform formed  
• Ethiopia National Launch 
• Recruitment and training of supervisors and enumerators  
• Undertake baseline survey
• Identification of breed to be considered in the project
• Identifying infrastructure and procurement of equipments for 
hatchery, on-station and on-farm test
• Capacity building 
MOU signed with the regions 
• Duties and responsibilities of parties
• Included activities to be accomplished 
• The budget breakdown for the whole life of the project
• Reporting schedule for the whole life of the project
• Signed between the DG of EIAR and Director (Deputy) of 
the regions 
Ethiopian Innovation platform  
• Conducted on the 3rd and 4th of August
• Attended by large number of stakeholders
• 36 men and 14 women attended 
• 16 participants representing private sector   
• Important activities have been identified as fast rolling actions in the 
area of 
• Policy review
• Poultry health
• Poultry feed 
• Poultry marketing and consumption
• Gender (women and youth)
• Genotype identification
• Training and training material development
• Activities and Achievements 
Ethiopian Innovation platform
• Activities and Achievements 
Achievements in the six months after IP
• Develop vaccines packages with small (50) doses
• Develop Vaccines for Marek’s disease (one strain) within the country 
and test is under way; Development for other strains is also under 
way
• Develop Guidelines for NCD, Marke’s and IBD (Gumboro)
• Policy reviews are drafted
• A manual on poultry disease has been drafted and under review
• A draft training manual on poultry production drafted, reviewed 
once and under final review  
Activities and Achievements 
National Launch of the ACGG Project 
• Attended by relevant officials
• The state Minster for livestock
• The head of veterinary service
• Deputy director of EIAR
• President of ESAP
• Directors/deputy directors of regional (sub-national) research
• Private sector
• Representatives of extension service at national and sub-national 
levels
• Activities and Achievements 
National Launch of the ACGG Project
Launched by the State Minister’s speech
• The poultry sector is well aligned to the Climate Resilient 
Green Economy (CRGE) strategy of the country
• The ACGG will contribute to the achievement of the livestock 
Master plan and the second growth and transformation plan 
(GTP2) of the country.
• The project is in line with the government policies and 
strategies 
• The Ministry is committed to support the project deliver 
expectations
• Monthly reporting session have been started with the state 
minister 
Recruitment and training of supervisors and enumerators  
• Criteria for selection of enumerators were developed
• 30 enumerators and 8 supervisors were recruited
• Training conducted at Holleta Agricultural Research 
Center, EIAR
• 28 enumerators and 8 supervisors attended the training
• It took place from 31 August to 9 September, 2015
• Training – face to face, Open data kit (ODK) use, role 
play, field test in pair and individuals
Baseline  Preliminary results
• Completed in 1200 households
• Preliminary results
Baseline-preliminary.docx
Identification of breed to be considered in the project
On farm and on-station
• Horro, Kuroiler, Koe-Koek, Sasso T44, Embrapa51
Embrapa 51                               Kuroiler
• Koe Koek Sasso Horro
• Fayoumi (On-station)                         
Identifying infrastructure and procurement of equipments for hatchery, 
on-station and on-farm test
Capacity building  
• Facilitation training for Co-PI, NC and SNC
• Advanced course on poultry breeding -5 individuals from 
research and academics
Timelines  
Activity Start date End date Responsible
Conduct and finalize district level innovation  platform 
meetings
January 30, 2016 20 February, 2016 SNCs and Co-PI
Finalize preparation of  facilities for on station test February 1, 2016 March  15, 2016 NPC, PI and CO-PI
Finalize identification of brooding facilities for on farm 
test chicks in all the five SNZ and finalize contractual 
agreements
February  8 , 2016 March 15, 2016 NPC, SNC, Co-PI
Finalize preparation of the hatchery facilities February 1, 2016 February 15,  2016 PIT, NPC
Make the necessary preparation (import permit, 
vehicles, equipments) to receive and transport fertile 
eggs to Debrezeit
February 1, 2016 February 15,  2016 NPC, SNPC
Produce fertile eggs of Improved Horro February 15, 2016 March 25, 2016 PIT, NPC
Receive and hatch imported  and improved Horro eggs    February 25, 2016 April 7, 2016 PIT, NPC 
Dispatch of chicks to SNZ March 16 , 2016 April  30, 2016 PIT, NPC and Co-PI
Recruitment  and training of enumerators and 
supervisors for on-farm 
February 15, 2016 April 15, 2016 SNCs and Co-PI and 
PI
Final recruitment of MSc and PhD students February 1, 2016 February 5, 2016 PI, Co-PI, NPC
Timelines contd..  
Activity Satrt Date End date Responsible
Transfer of chicken from brooding site to 
villages
April  25, 2016 May  30, 2016 SNCs, PIT, NPC, Co-PI
Preliminary analysis of Baseline data February 1,  2016 February 28,  2016 ACGG-ILRI, Co-PI
Second innovation platform meeting March 22, 2016 March 23, 2016 PI, Co-PI, PICO-EA, 
NPC, ACGG-ILRI, PIT
Transfer of chicken to DZ Poultry research farm 
and Haramaya on-station site 
March 20, 2016 31 March, 2016 NPC, PIT and Co-PI
Data collection on station March  20, 2016 August 31, 2017 NPC, PI and CO-PI
Data collection on farm April  25, 2016 September 30, 2017 NPC, SNC, Co-PI
Breeding data analysis February 29, 2016 March 4, 2016 ACGG-ILRI, PIT
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